

Preliminary Project Listing for FCA_2011_2012

State	Projected In-Service Date	Major Project	October 2007 Status	I.3.9 Approval	TCA Approval
In-Service 2007					
ME	Dec-07	Raymond Substation Project	Planned	Jun-07	No
In-Service 2008					
MA	2008	Install a 345-kV circuit breaker at Ludlow substation	Planned	Jun-07	Aug-07
ME	Dec-08	Rumford-Woodstock-Kimball Road Corridor Project	Proposed	No	No
ME	Dec-08	Heywood Road Project	Planned	Jan-07	No
In-Service 2009					
MA	Dec-09	Short Term Lower SEMA Upgrades	Planned	Aug-07	No
In-Service 2010					
ME	Dec-10	BHE Northern (Chester) area reliability improvement	Concept	No	No
ME	Dec-10	Add 115 kV line from Spring Street S/S to Sewall S/S	Concept	No	No
RI	2010	Greater Rhode Island Transmission Reinforcements	Proposed	No	No
MA	2010	Auburn Reliability	Planned	Mar-02	Jan-03
MA	2010	Springfield 115kV Reinforcements	Proposed	No	No
In-Service 2011					
MA	2009	Auburn Area Transmission System Upgrades	Proposed	No	No
MA	2011	Central/Western Massachusetts Upgrades	Proposed	No	No
MA/CT/ RI	2011	NEEWS (various sub-projects)	Proposed	No	No
In-Service TBD					
NH	TBD	New Hampshire Seacoast Area Reliability Project	Proposed	No	No
MA	TBD	Pittsfield/Greenfield Area Reinforcements	Proposed	No	No
NH	TBD	NEMA/Boston-North/South Reliability Alternative	Concept	No	No